Proposal: Northwind Health Patient App

Brightleaf Labs

Proposal No.: BL-P-2026-014
Date: 2026-07-28 Valid until: 2026-08-27
Prepared for: Dr. Nadia Hussain, Chief Digital Officer, Northwind Health
Prepared by: Zara Sheikh (Product Manager), Daniyal Qureshi (Engineering Lead), Saad Mirza (Account Manager)
Confidential under mutual NDA BL-NDA-2026-012 (signed 2026-07-14).

1. The problem

Northwind Health runs 6 clinics in Lahore. About 70% of appointments are still booked by phone, front desks miss roughly 1 in 4 calls at peak hours, and 22% of booked patients do not show up. Patients have to visit a clinic in person to collect their lab results.

2. What we propose

A patient app for iOS and Android (one React Native codebase) that lets patients:
- book, reschedule and cancel appointments at any of the 6 clinics
- get SMS and push reminders 24 hours and 2 hours before a visit
- see lab results as soon as a doctor releases them in Northwind's clinic system
- keep family members (children, parents) under one account

3. Phases and investment

Phase 1 - Discovery (4 weeks): workshops, 12 patient interviews, architecture, prototype $10,800
Phase 2 - Design and build (16 weeks): app, backend, clinic-system integration, QA $86,000
Phase 3 - Support and hosting (optional, after launch): per month $3,200
Phases 1 and 2 total: $96,800 (fixed price). Phase 1 can be bought on its own.
Payment: Phase 1 is invoiced on completion, Net 30. Phase 2 is billed 30/40/30 against milestones.

4. Success measures

- 40% of appointments booked in the app within 6 months of launch
- No-show rate down from 22% to under 12%
- Lab-result pickups at the front desk down by 60%

5. Data protection

No real patient data is used during discovery. Before Phase 2 handles patient records, the parties will sign a data processing agreement, and the app will encrypt data at rest and keep audit logs.

6. Team

Zara Sheikh (product), Mehwish Javed (design), Daniyal Qureshi and a senior backend engineer (engineering), Ali Hassan (QA). Ayesha Malik (CEO) is the executive sponsor.
To accept Phase 1, sign and return this proposal by 2026-08-27.